



Site Selection	Master Plan	Design	Construction	Occupancy
----------------	-------------	--------	--------------	-----------

May	July	September	October	November
<ul style="list-style-type: none"> Identify issues and priorities. Develop success measures Confirm Space and Equipment Planning (SEPS) Program requirements 	<ul style="list-style-type: none"> Evaluate existing physical conditions Assess impact on present and future campus plan Identify limitations and opportunities for campus & clinic development 	<ul style="list-style-type: none"> Generate options Evaluate viability based on success measure 	<ul style="list-style-type: none"> Confirm direction, budget and development schedule to determine master plan option viability and operational implications 	<ul style="list-style-type: none"> Deliver final report and support materials Initiate Facility Design sequence